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Dear Ms. Gielniewski:
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MILWAUKEE, WISCONSIN 53204
(P) 414.837.3607
(F) 414.837.3608

September 15, 2014
(1530)

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for Wisconsin Public Service Corporation’s (WPSC) Manitowoc Former Manufactured

Gas Plant (MGP) Site.

1) Progress Made During the Past Month

= Participated in meeting with USEPA and WDNR on August 25, 2014 to discuss RI Report Revision 0
comments on the upland portion of the Site. A second meeting was also scheduled for September 8,

2014 to discuss the sediment portion of the Site.
®  Soil gas samples were collected from SV132 on August 4, 2014.
2) Analytical and Other Testing Results Received

®  Soil analytical results have been summarized and attached to this report.
®  Soil gas analytical results will be provided following sample validation.
3) Projected Work Next Month

IBS Actions

= Prepare Rl Report Revision 1 that incorporates upland and sediment comments discussed in the August

and September meetings. Proposed deliverable date of October 23, 2014.

®  Prepare alternatives array following review of agency comments on Rl Report Rev 0.

USEPA Actions

m  Provide IBS with Dave Mount’s calculations of an alternative risk threshold for site sediments.
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4) Anticipated Schedule
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A schedule for site-specific work activities was provided in the SSWP with general milestone dates below.

Comments

Deliverable or Milestone Target Date Actual Date
SSWP Revision 0 Original date of March 5, 2007, revised to June 5, 2007
May 15, 2007. Second revised due date of
June 5, 2007.
Respond to USEPA Completion Report | July 2007 July 25, 2007

Obtain SSWP Revision 0 Comments
from USEPA

February 11, 2008

Respond to USEPA Comments and March 27, 2008, revised to April 10, 2008 April 10, 2008
submit SSWP Revision 1

USEPA Initially Approved Work Plan June 2008 Week of June 9,
Items - bathymetric survey 2008

Obtain SSWP Revision 1 Comments --- September 29,
from USEPA 2008

Sediment

Step | Sediment Sampling, sediment
poling, surface water sampling

Week of November 3, 2008

Nov. 3-7 and Nov.
13, 2008

Receive all Step | analytical and toxicity
testing data

End of December 2008/Beginning of January
2009

January 2009

Step | Data Validation Completion End of February 2009 February 28, 2009
Step | Data Interpretation/Memo August 2009 August 19, 2009
Step Il Rl Activities Pre-Scoping --- November 3, 2009
Meeting

Step Il Sediment Work Plan to USEPA | January 2010 December 23, 2009

Obtain Step Il Sediment Sampling
Comments from USEPA

December 3, 2010

Respond to USEPA Comments on Step
Il Sediment Sampling Work Plan

January 18, 2011

January 18, 2011

Conference call with USEPA on critical
issues

September 28,
2011

Received Conditional Approval of the
Step Il Sediment Work Plan from
USEPA

October 25, 2011

Submit Step Il Sediment Work Plan
(Revision 1)

January 31, 2012

January 31, 2012

Obtain Step Il Sediment Sampling Plan
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to USEPA Comments on Step | April 30, 2012 April 30, 2012

Il Sediment Sampling Work Plan (Rev

1) and Prepare Work Plan (Rev 2)

Received Approval from USEPA of Step June 6, 2012

Il Sediment Work Plan (Rev 2)

Perform Step Il Sediment Sampling August 20, 2012 August 20 to Sept.
13, 2012

Submit Step Il Risk Assessment

March 11, 2014
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Deliverable or Milestone

Target Date

Actual Date

Technical Memorandum

Meeting to discuss Sediment Rl Rev 0
comments

September 8, 2014

September 8, 2014

Data Validation Completion

Deliverable or Milestone Target Date Actual Date
Upland RI
Upland RI field work Scheduled for September 14 through 25, 2009 | September 14

through 23, 2009

First Quarterly Round of Groundwater | October 2009 October 26 & 27,
Monitoring 2009
RI Upland Soil Data Validation January 2010 January 4, 2010
Completion
RI Upland Groundwater (1% round) February 2010 January 21, 2010

Second Quarterly Round of
Groundwater Monitoring

January 26 & 27, 2010

January 26 & 27,
2010

Monitoring

Third Quarterly Round of Groundwater | April 2010 April 27 & 28, 2010
Monitoring

RI Upland Groundwater (2nd round) May 2010 May 26, 2010

Data Validation Completion

Submit Technical Memorandum for July 2010 Submitted on July
Supplemental RI Activities to USEPA 16, 2010

Fourth Quarterly Round of Late July 2010 July 26 & 27, 2010
Groundwater Monitoring

Post-RI Semi-Annual Groundwater November 2010 November 2 & 3,

2010

Respond to comments on Technical
Memorandum No. 3 for supplemental
RI activities

January 28, 2011

January 28, 2011

Groundwater Monitoring

Post-RI Semi-Annual Groundwater May 2011 May 17 & 18, 2011
Monitoring

Conference call with USEPA on critical September 28,
issues for Supplemental RI 2011

Perform Post-RI Semi-Annual November 2011 November 1 & 2,

2011

Received Conditional Approval of the
Technical Memorandum No. 3

November 10, 2011

Submit Technical Memorandum No. 3
(Revision 1) for supplemental RI

January 31, 2012

January 30, 2012

Obtain Technical Memorandum No.3
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

(Rev 2) Comments from USEPA

Respond to comments on Technical April 30, 2012 April 30, 2012
Memorandum No. 3 (Rev 1) for

supplemental Rl activities and Prepare

Tech Memo No. 3 (Rev 2)

Obtain Technical Memorandum No. 3 June 6, 2012

WWW.NATURALRT.COM




Ms. Margaret Gielniewski
September 15, 2014

' NATURAL
RESOURCE

Page 4 TECHNOLOGY
Deliverable or Milestone Target Date Actual Date
Upland RI £
Received USEPA approval of July 12, 2012

Technical Memorandum No. 3 (Rev 2)

Post-RI Groundwater Monitoring

August 2012, November 2012, February 2013,
May 2013

Aug 8, 2012; Nov
14, 2012; Feb 27,
2013, May 30 2013

in Technical Memorandum No. 4

Perform Supplemental RI Activities July 2012, pending USEPA approval of Tech July 30" to August
Memo No. 3 (Rev 2) 2" 2012

Submit Technical Memorandum No. 4 | December 2012 December 5, 2012

Supplemental Activities - VI

Receive USEPA comments on December 2012 December 27, 2012

Technical Memorandum No. 4

Respond to comments and issue January 2013 January 14, 2013

Technical Memorandum No. 4 (Rev1)

Receive approval of Technical January 2013 January 22, 2013

Memorandum No. 4 (Revision 1)

Complete supplemental VI presented June 2013 Indoor air - June 1,

2013, soil vapor
June 15th

Complete RI pre-scoping meeting

Mid-October 2013

November 13, 2013

Resume Semi-annual Groundwater
Monitoring

November 2013, May 2014, November 2014

Nov 13, 2013

Receive USEPA comments on upland
pre-scoping meeting

November 27, 2013

November 27, 2013

Issue response to comments on
upland pre-scoping meeting

December 2013

January 13, 2014

Conference call with USEPA and
WDNR to discuss further VI sampling
at the Winter Building

January 30, 2014

January 30, 2014

Receive USEPA response to IBS
response to comments

February 7, 2014

February 21, 2014

Complete Indoor Air and Soil Gas
Sampling on Winter Property

March 3, 2014

March 3, 2014

Complete RI report revision 0

May 23, 2014

May 23, 2014

Complete supplemental upland soil
boring and soil vapor probe installation

June 23, 2014

June 23, 2014

Receive USEPA comments on RI
Report revision 0

July 28, 2014

July 14, 2014

Collect soil gas samples from
supplemental vapor probes

August, 2014

August 4, 2014

Meeting to discuss upland RI
comments

August 25, 2014

August 25, 2014

Complete RI Report Revision 1

October 23, 2014

Submit addenda with supplemental RI
soil and vapor data

TBD - following receipt of validated results
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5) Problems or Potential Problems Encountered
= None.

6) Actual or Planned Resolution of Problems or Potential Problems
= None.

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at
312.240.45609.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

y:

Brian G. Hennings, PG
Hydrogeologist/Project Manager

-

ennifer M. Hagen, PE
Senior Engineer

(o7 o3 Mr. Kevin McKnight, WDNR (via US Mail and email)
Mr. Naren Prasad, IBS (via email)
Ms. Catherine Schripsema, CH2M Hill (via email)

encl:  Manitowoc June 2014 Soil Summary Tables

[1530 August 2014 WPSC Manitowoc 140915.doc]
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June 2014 Soil Sample Results - Volatile Organic Compounds (VOCs)
Wisconsin Public Service Corporation-Manitowoc Former MGP, Manitowoc, Wisconsin
CERCLIS ID-WIN000509949
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[l062314001 SB132 " 0-2 | 06/23/14] < 25.5UW < 25.5 UW < 25.5 UW < 25.5 UW < 51 UW < 25.5 UW < 25.5 UW < 25.5 UW
llo62314002 SB132 32-34| 0%3/14 < 25 UW < 25 UW < 25UW | 41.6) < 50 UW < 25 UW < 25 UW < 25 UW
062314006 QCO1 (SB132) 32-34]| 06/23/14] < 25UW < 25 UW < 25 UW 36.8) < 50 UW < 25'UW < 25 UW < 25 UW
062314003 MW14R 0-2 Oﬁﬂi/u < 25 UW < 25 UW < 25 UW < 25 UW < 50 UW < 25 UW < 25UW < 25 UW
1062314008 QCO2 (MW1AR] 0-2 | 06/23/14f < 25.3 UL, wj< 253012, W] < 253 U2, W[ < 253 UL2, W] < 505UL2, W[< 253UL2, W] < 253ULLW |< 253U, W
062314004 MW14R 15-16] 06/23/14|| < 6440 UW 66,900 26,200 734,000 394,000 312,000 103,000 < 6440 UW
62314005 MW14R 18-20] 06/23/14] < 26 UW 103 260 883 495 455 154 < 26 UW
1062314007 Trip Blank - | 06/23/14] < 25UW < 25 UW < 25UW < 25 UW < 50 UW < E uw < 25 UW < 25 UW

Notes:

J - Result estimated

B - Anaiyte was detected in the associated method blank.

U - Not detected

W- Non-detect results are reported on a wet weight basis.

L2-Analyte recovery.in the laboratory control sample (LCS) was below QC limits, result may be blased low.
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June 2014 Soll Sampls Results - Polyaromatic Hydrocarbons (PAHS)
Wisconsin Public Service Corporation-Manitowoc Former MGP, Manitowoe, Wisconsin

CERCLIS ID-WINODOS08848
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Notes:
J - Result estimated
U - Not detected
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June 2014 Soil Sample Results - Inorganics
Wisconsin Public Service Corporation-Manitowoc Former MGP, Manitowoc, Wisconsin
CERCLIS ID-WIN000509949
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062314001 SB132 0-2 06/23/14 |[< 0.41U 2200 ) 19100
062314002 SB132 32-34 06/23/14 |< 033U 1200 10800 J
062314006 QCO1 (SB132) 32-34 06/23/14 J[< 0.450] < 11U 12700
062314003 MW14R 0-2 06/23/14 |[< 0.45U 1200 10000
[lo62314008 QCO2 (MW14R) 0-2 06/23/14 < 04U 1700 17300
[lo62314004 MW14R 15-16 06/23/14 18900 J 1400 26700
062314005 MW14R 18-20 06/23/14 < 0.46 U 42001 27900

Notes:
J - Result estimated
U - Not detected

1530 June 2014 Inorganic 30f3 Natural Resource Technology, Inc.





